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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Agenda

Attachment #2 - Attendance Record

Attachment #3 - Meeting Minutes ' -
Attachment #4 - Status Package

Attachment #5 - 100-B/C Remedial Action Activity

Prepared by: //M Date _/ Q/ Z/ 7{4 -

sel en Lundquist (H0-17)

Concurrence by: ‘@ﬁ%__ Date /. [A ///I, ’a

Ver;{—]ironen, BHI Remedial Action and Waste Disposﬁl P{oject Manager
(HO-17)




JUNE UMM AGENDA

1:00 p.m. 300 Area

FF-1/FF-5 ROD (if not signed)
FF-1 Remedial Design Status
* 60% Design package
* SAP
* RDR/RAWP
FF-1 Remedial Action Procurement
* 13 Companies responded to the Expression of Interest
FF-2 316-4/618-10 Groundwater Update
FF-2 LFI Report Status
FF-5 O & M Plan Status

2:00 p.m. 100 Areas

Status of Remedial Design Report

Status of SAP

100 BC remedial action schedule review
Removal of sediments from 100-D Ponds
Waste Site Reclassification Process

ESD for additional 100 Area Radioactive Liquid Waste Disposal Sites

NOTE: The 200 Area is not on the agenda for this month.

Attachment 1
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Unit Manager's Meeting Minutes
June 20, 1996

200 AREAS )
The 200 Areas was not on the agenda for June,
100 AREAS

100-B/C Area

The status of the Remedial Design Report/Remedial Action Work Plan (RDR/RAWP) and SAP
was reviewed. The EPA reported that the approval letter for these documents was expected on
June 25, 1996, following approval of the Tri-Party Agreement change package, which will also
be presented to the IAMIT on June 25. The EPA anticipated no problem with the approval or the
change package. '

The hazard evaluvation for the 100 Areas remedial action is currently being reviséd to comply
with recently revised direction from DOE-RL. The revisions for the 116-B-4 stored waste are in
process. No impact to the start of the remediation schedule is expected.

The near-term remediation schedule for 100-B/C was presented and discussed. The project is on
schedule to begin excavation at the 116-C-1 Trench on July 15, 1996, and to start moving the
116-B-4 waste pile on July 1, 1996. Clearing and grubbing for site set-up could start as early as
June 21, 1996. .

IDW Disposal

The ERC explained the manner in which the Source Area IDW has been categorized, based on
the status of its regulatory authorization and whether or not it requires treatment.

Category 1 Authorized No Treatment Required
Category 2 Authorized Treatment Required
Category 3 Not Authorized No Treatment Required
Category 4 Not Authorized Treatment Required

The ERC stated that Category 1 IDW (from HR-1, DR-1, BC-1} is currently being prepared for
shipment as soon as ERDF opens (contingent on approval of the RDR/RAWP). Category 3 IDW
will be shipped when the ERDF ESD is approved. Treatment plans are being prepared for
Category 2 and 4 IDW. Most of the treatment only involves removal of water by decanting or
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adding adsorbents, Small amounts of IDW (hydraulic oil, etc.) will require more sophisticated
treatment.

The EPA concurred with the plans, but indicated that they would like to see something in writing
that outlines the activities. They also suggested that even though their specific approval of
treatment may not be necessary, it would be advisable to seek their input on treatment plans,
especially for things other than simple dewatering.

The ERC has tables that list all IDW, it's category, location and content. The ERC also has
schedules to plan the disposal of each category. The EPA requested that copies of the tables and
schedules be forwarded to them. Clarence Corriveau was given the action to prepare the
transmittal.

Waste Site Reclassification (WSR) Process - The ERC explained the current program to
evaluate waste sites and nominate for reclassification those sites that do not appear to have had
releases of hazardous substances, or are below anticipated cleanup standards. It was noted that
the process for WSR was contained in a new revision to WIDS procedures in the Tri-Party
Agreement Handbook. It is expected that significant resources can be saved by eliminating these
sites from the typical RI/FS/PP/ROD/RD/RA process. The EPA was advised that they will be
presented with a package of information for each WSR nomination, and actual reclassification
will require their written approval.

300 AREA

Unit Manager Signatures - An action item was taken to add Ted Wooley to the Unit Managers
meeting minutes signature page. Ted Wooley indicated that he wants to sign the monthly Unit
Managers meeting minutes as the 300 Area Process Trenches Unit Manager because the 300
APT is a RCRA facility. R
300-FF-1/300-FF-5 ROD - It was discussed that the final wording on the ROD is nearly
complete. DOE and the EPA are working with DOE-HQ ahd EPA Region X, respectively, to
finalize wording describing why the 300-FF-5 OU is an interim ROD and under what conditions
it can become final. This includes descriptions of the relationship of the 300-FF-2 OU to
300-FF-5. It is expected that this language will be finalized in the next week.

Remedial Design Status - The 300-FF-1 60% design submittal was reviewed and comments
were provided by all parties, including EPA, Ecology, and DOE. The design subcontractor is
now working on the 90% submittal package, which will be distributed for concurrent team
review on July 8, 1996. The review period for the 90% is a bit shorter than the 60% review
(FYID). The DQO meetings supporting preparation of the SAP are still ongoing, but are close to
completion; the plan is to complete those next week. The long duration of the DQOs has
affected the level of completion of the SAP at the 90% and the resultant level of completion of
the RDR/RAWP. The RDR/RAWP was planned to be submitted for DOE and regulatory
concurrent review at the same time as the 90% design. It is recommended that the RDR/RAWP
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submittal be delayed 1 to 2 weeks to allow time to incorporate all the DQO decisions into the
SAP, which will be appended to the RDR/RAWP. This will also allow time for the tradeoff
study conclusions to be finalized and incorporated. This is not currently a critical path item.

300-FF-5 O&M Plan - A meeting is needed to facilitate closure on the points of compliance and
attenuation monitoring wells and action levels shortly after the ROD is signed. Thenthe
document will be submitted for reviews with completion planned by the close of FY 1996.

300-FF-5 Tri-Party Agreement Change Package - DOE and EPA are currently reviewing the
package to update the boundary definition for the 300-FF-5 OU. This is an administrative
change to Appendix C to appropriately describe the 300-FF-5 OU boundary, based on previous
Tri-Party Agreement changes to the 300 Area source boundary definitions. '

300-FF-2 LFI - The LFI decisional draft was submitted to DOE for review on July 19, 1996.
This is approximately 2 weeks ahead of schedule; if the schedule is maintained, it will be
delivered early for regulatory review meeting the Tri-Party Agreement milestone (also ahead of
schedule). Ecology requested a copy of the decisional draft document to facilitate discussions he
is having with the RCRA projects. Use of the document was discussed, and it was determined
that portions of the text that would be useful are being updated and would not be of value at this
time. Ecology mentioned that the RCRA projects are saying much of their vadose and
groundwater sampling is being deferred to the CERCLA OU. This may or may not be
acceptable to the CERCLA project. These types of commitments are possible, but must be
resolved on a case-by-case basis.
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STATUS PACKAGE
UNIT MANAGERS' MEETING - JUNE 1996
SOURCE OPERABLE UNITS
100-B/C, 100-K, 100-D, 100-H, 100-F
200 AREAS
300 AREA
prepared by

DOE-RL
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100 AREAS

Focused Feasibility Studies and Proposed Plans

100 Area Remaining Sites ESD - The U.S. Department of Energy (DOE), Richland Operations
Office (RL) is no longer considering expanding the Group A Explanation of Significant
Difference (ESD) to include disposal authorization for two treatment, storage, and disposal
(TSD) facilities (183-H and D-Ponds). The ESD was submitted for RL review on May 22, 1996,
and is planned to be submitted to the U.S. Environmental Protection Agency (EPA) and the
Washington State Department of Ecology (Ecology) for review by mid-June 1996.

Correspondence from EPA to RL received in late March, however, indicated that prioritization of
EPA's workload has resulted in their inability to address this (and several other) DOE projects.
This will likely result in a delay to this effort beyond the initial goal of June 1996 to begin public
comment.

100-1U-1/100-[U-~3/100-1U-4/100-IU-5 PP - Foliowing the signing of the "no action” Record of
Decision (ROD) in February 1996, an action remains to close out the bioremediation of soil from
100-IU-1 that is stockpiled at 100-B/C. DOE has submitted a data summary indicating that
adequate bioremediation has occurred, and that use of the soil is not restricted. A site visit was
made by RL, EPA, and the Environmental Restoration Contractor (ERC) on May 6, 1996, to
check the stockpile for evidence of organic vapors; no vapors were detected. EPA has requested
RL to provide additional documentation concerning laboratory analyses. This information is
being prepared. ,

100-1U-2 and 100-1U-6 - A Draft Redline Rev. 0 Focus Package documenting the proposed
dispositions of the sites was submitted by RL to EPA and Ecology on March 5, 1996. The joint
EPA/Ecology letter on the /00 Area Record of Decision Strategy recommended that the

100-1U-2 and 100-IU-6 Operable Units (OU) be addressed through Washington State regulations
(e.g., solid waste regulations) rather than the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA). The advantages and disadvantages of the
regulators' proposal remain to be discussed. Some issues to consider include CERCLA
documentation completed to date and a December 31, 1996, Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement) milestone for the submittal of "planning documents."

100-KR-1/100-KR-2/100-FR-1/100-FR-2/100-BC-2 - Work has been suspended on focus
feasibility studies (FFS) and proposed plans (PP) for these OUs since receiving a letter from EPA
(October 20, 1995) requesting RL to stop work on these documents. The request to stop work
was made in anticipation of reaching a Tri-Party Agreement in the near future to address
remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on an OU-specific
basis. Some high-priority radioactive liquid effluent disposal sites located in these OUs are
candidates for the proposed June 1996 ESD (discussed above).

100-DR-2/100-HR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving
a letter from Ecology (November 29, 1995) requésting RL to stop work on these documents. The
request to stop work was made in anticipation of reaching a Tri-Party Agreement in the near
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future to address remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on
an OU-specific basis. Some high-priority radioactive liquid effluent disposal sites located in
these OUs are candidates for the proposed June 1996 ESD (discussed above).

Waste Site Reclassification Project

In anticipation of approval of the waste site reclassification process (Procedure No. TPA-MG-08)
by the Tri-Parties, RL has prepared documentation for waste sites that have high potential for
reclassification from "accepted” to "rejected” or "no action” in the WIDS data base. A meeting
was held with Ecology on May 24, 1996, to present RL's approach and schedule for
reclassification of waste sites.

100-D Ponds

Planning is nearing completion to remove contaminated sediments from 100-D Ponds starting
June 24, 1996. Cleanup criteria were established in a Data Quality Objective (DQO) Final
Report (BHI-00773). The removed sediments will be disposed of in the low-level waste burial
grounds.

Investigation Derived Waste (IDW)

A plan and schedule for disposal of source area IDW in the Environmental Restoration Disposal
Facility (ERDF) has been developed. The IDW associated with the 100-HR-1, 100-DR-1, and
100-BC-1 ROD will start being shipped when ERDF opens (assuming the Remedial Design
Report/Remedial Action Work Plan [RDR/RAWP] is approved). Other 100 Areas IDW will be
shipped to ERDF upon approval of the ERDF ESD. A few containers of IDW will need to be
treated to meet ERDF Waste Acceptance Criteria before shipment. Separate treatment plans and
schedules are being developed for this IDW.

100 B/C

100-BC-1 ERA - The 100-B/C Demonstration Project Final Report was issued in March 1996.
The verification package for 116-B-4 was completed and forwarded to EPA for concurrence.

The verification package for 116-B-5 was prepared for DOE and EPA concurrence. The 116-B-4
French Drain was backfilled to grade with clean material on April 5, 1996. Thls action was
necessary to prevent sloughing of the side walls and cave-in.

B/C Area x ) -
Remedial Design - Detailed design is complete for all sites in 100-BC-1 (116-B-1, 116-B-11,

116-B-13, 116-B-14, 116-C-1, 116-C-5, and the B/C north pipelines), two sites in 100-DR-1
(116-D-1A, 116-D-1B), and one site in 100-HR-1 (116-H-1). The draft RDR/RAWP was
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provided for regulatory review on April 2, 1996. The Sampling and Analysis Plan was drafted
and provided for regulatory review on April 5, 1995. Comments were received from EPA and
Ecology on May 1, 1996, and both documents have been revised accordingly.

Remedial Action - The bid evaluation was completed, and the subcontract was awarded to
Envirocon on April 29, 1996. Mobilization and site set-up is expected to begin ifi June 1996.

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - The 200-UP-2 FFS and Proposed Plan are currently undergoing regulatory
review. The Ecology-requested 30 working-day extension to complete their review of the FFS
has expired without comments being received.

Barrier FFS - The Barrier FFS was issued to RL on May 13, 1996. =

200 Areas Strategy

A working draft of the 200 Areas Strategy Document was issued on May 17, 1996. Working
meetings are continuing between the Tri-Parties to refine the strategy. Progress has been made in
the areas of (1) establishing level of detail requirements for various documents, (2) criteria

development to evaluate waste sites, and (3) integration of Resource Comervatzon and Recovery
Act of 1976 (RCRA) and CERCLA requirements.

300 AREA

300-FF-1 Operable Unit

Record of Decision - The ERC and DOE-RL have provided additional comments to EPA on the
second draft of the ROD.

Remedial Design - The remedial design subcontractor submitted the 60% design package on
May 31, 1996. Nine DQO sessions have been held to make decisions regarding sampling and
analysis for the 300-FF-1 remedial action. Six sessions were held in the last month. Most of this
months effort was focused on the site closure and in process sampling decisions. It is now
expected that one more session is needed to complete the DQO. ,
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300-FF-2 Operable Unit

Limited_Field Investigation (LFI) Report - ERC review of the draft report was concluded on May
24, 1996. Comment dispositioning and incorporation is in process. The scheduled date for
initiation of the DOE review of the document is July 2, 1996. Efforts are being thade to advance
this date by at least 1 week.

Groundwater Sampling - All data from the second round of sampling has been received and
evaluation has been completed. (This information is also being incorporated into the LFI report.)
A meeting was held with DOE and EPA on June 4, 1996, to discuss a proposal for additional
workscope to address the results of sampling at well 699-S6-E4A and the 316-4 Crib/618-10
Burial Ground area. Contamination appears to be limited to the area around the well and
adjacent crib, but some questions still linger relative to the possibility of contamination coming
from the burial ground.

300-FF-5 Operable Unit
Operations and Maintenance Plan - The Operation and Maintenance pian is essentially complete,

as stated last month. However, there is a need to reopen the DQO and have one more session to
finalize discussions regarding point of compliance monitoring details. ' )
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